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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #45
. Progress
ESI-PRP Removal
B5YS
Indianapolis, IN
Latitude: 39.9128600 Longitude: -86.2423680

To: Sue Michael, City of Indianapolis
Tom White, Citizens Energy Group
Harry Atkinson, IDEM
Ryan Groves, IDEM
Megan Nagle, IDEM
George Ritchotte, IDEM
Jason Doerflein, Marion County Health Department
Stephen Jones, Pike Fire Department
Charles Gebien, U.S EPA Region V
John Maritote, U.S. EPA Region V
Janet Pope, U.S. EPA Region V
Debbie Keating, U S EPA Region V, ESS
Karen Kirchner, U S. EPA Region V, LCD
Kendall Moore, U S EPA Region V, LCD
Susan Perdomo, U.S EPA Region V, ORC
Gary Prichard, U S EPA Region V, ORC
John Steketee, U.S. EPA Region V, ORC
Carol Staniec, U S. EPA Region V, Water
Kim Cussen, United Water
Nola Hicks, U S EPA Region V, ORC
Mark Johnson, ATSDR
Robert Darnell, U S Department of Justice
Stan Rigney, IDEM
Randy Braun, IDEM
USCG NRC, NRC
David Chung, U S EPAHQ
Jeff Kelley, U.S. EPA
Maupin Natalie, IDEM
Ernic Kaufman, Marion County Health Department
Carol Ropski, U S. EPA Region V, ESS
Jason Ravenscroft, Marion County Health Department
Sherry Fielding, U.S. EPA HQ
Dan Sparks, USFWS
Ed Karecki, USFWS
Bob Masbaum, Citizens Energy Group
Kristen Heitman, Providence Wildlife
Michael Massonne, City of Indianapolis
Cheryi Carlson, Citizens Energy Group
Emily Mack, City of Indianapolis
Thomas Marks, U S. EPA
Rex Osborn, IDEM
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Gabriele Hauer, IDEM

Max Michael, IDEM

Jason El-Zein, U.S. EPA

Beverly Kush, U S EPA

Valincia Darby, Department of Interior
John Glover, U.S. EPA

Deirdre Wyatt, IDEM

From: Verrneta Simon, On-Scene Coordinator
Date: 2/28/2012
Reporting Period: 2/20/2012-2/24/2012

1. Introduction
1.1 Background

Site Number: B5YS . Contract Number:

D.0. Number: Action Memo Date: 9/30/2010
Response Authority: CERCLA Response Type: PRP Oversight
Response Lead: PRP Incident Category: Removal Action
NPL Status: Non NPL Operable Unit:

Mobilization Date:  4/6/2011 Start Date: 4/6/2011
Demob Date: Completion Date:

CERCLIS ID: INNO051050501 RCRIS ID:

ERNS No.: ' State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Bankrupt Commercial Used Oils Facility

1.1.2 Site Description
See POLREP 1

1.1.2.1 Location
4910 West 86th Street, Indianapolis, Indiana 46268

2. Current Activities
2.1 Operations Section

2.1.1 Narrative
See POLREP 1

2.1.2 Response Actions to Date

On February 20, 2012, Midwest returned to the Site.
o Midwest pumped water accumulated in the east bunker tank to the west bunker tank
e EQ continued solidifying sludge inside Tank 51 with paper pulp solidification media
e EQ hauled off (5) 20 cyd roll-off boxes of solidified sludge to Southside Landfill in Indianapolis, IN.

On February 21, 2012, 0.1" of precipitation fell overnight and during the day.
¢ Midwest was not on site. '
e EQ continued solidifying sludge inside Tank 51 with paper pulp and TerraBond solidification media
o EQ hauled off (6) 20 cyd roll-off boxes of solidified sludge to Southside Landfill in Indianapolis, IN
e Trihydro discharged approximately 6,000 gal of GAC system treated northeast and southeast area

stormwater to Oil Creek.
e OSC Verneta Simon and IDEM representatives Harry Atkinson and Ryan Groves were on site for a

site walk.
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o |DEM proposed using a stockpile of foundry sand from Indianapolis as a fill material.
o IDEM proposed installing 4 piezometer wells around the perimeter of the bunker tanks and one
downgradient of the bunker tanks towards Oil Creek.

On February 22, 2012, Midwest demobiiized a long reach excavator

e EQ began powerwashing the interior of Tank 51.

o EQ deconned an excavator and a mini excavator

o Trihydro discharged approximately 20,000 gal of GAC system treated northeast and southeast area
stormwater to Oil Creek.

o IDEM representative Ryan Groves reported that IDEM started working on a reuse
determination/approval letter to OSC Simon that will allow the PRP Group to use foundry sand as
fill material

On February 23, 2012, less that 0 1" of precipitation during the day

o Midwest was not on site.

e EQ hauled off (6) 20 cyd roll-off boxes of solidified sludge and washwater to Southside Landfill in
Indianapolis, IN.

e EQ continued powerwashing the interior of Tank 51.

e EQ began deconning mix boxes.

e Trhydro discharged 9,730 gal of GAC system treated northeast and southeast area stormwater to
Oil Creek.

e Steve Jones of the Pike Township Fire Department was on site for a site walk

On February 24, Less that 0.1” of precipitation fell overnight and during the day
o Midwest mobilized a long reach excavator, a bulidozer, and a bobcat.
o EQ hauled off (4) 20 cyd roll-off boxes of solidified sludge and wash water to Southside Landfill in

Indianapolis, IN.

EQ finished final cleaning of Tank 51.

EQ continued deconning mix boxes and equipment. '

o Trihydro hauled off 2 loads (11,600 gal) of oily water from the Tank 51 secondary containment and
primary separator to United Waste Water Inc.’s facility in Cincinnati, OH.

e Trhydro requested visual inspection of Tank 51. No product was visible on the floors or walls of
Tank 51, and the condition was documented with photos. A disclaimer was written on the
inspection sheet — “Visual inspection only Tank 51 will not be closed until confirmation wipe
sampling indicates that it is clean.”

e The PRP Group submitted a revised Tank 51 work plan.

The wood pulp and sawdust solidification matenals are reclaimed/recycled products. As of February 24,
2012, approximately 15,250,000 pounds of wood pulp solidification media, 1,800 tons of sawdust
solidification media have been used to solidify sludge Additionally, 880 tons of lime solidification media
and 45 tons of TerraBond solidification media had been used to soldify waste sludge.

2.1.3 Enforcement Activities, Identity of Potentially
Responsible Parties (PRPs)
N/A )

2.1.4 Progress Metrics

Waste Stream Wedium Quantity Discharge Treatment |Disposal .
Oily Water Liquid 4,471,416 gallons X

Stormwater Liquid 437,356 gallons X

Ei’;'t‘a?;mem Liquid 452,051 gallons X

Totes and Drums  [Liquid 13,310 galions X

Solidified Sludge  |Solid 27,160 cyd X
Unsolidified Sludge {Liquid 200 cyd X

Treated Stormwater|Liquid 1,048,236 gallons [X
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2.2 Planning Section
2.2.1 Anticipated Activities

e Receive IDEM approval to use foundry sand as a ramp-building/wall stabilization/fill material for the
bunker tanks.
e Decide the final strategy regarding the east and west million gallon bunker tanks.

2.2.1.1 Planned Response Activities
None

2.2.1.2 Next Steps
U.S. EPA will provide oversight of PRP Group removal activities

2.2.2 Issues
None

2.3 Logistics Section
Not applicable.

2.4 Finance Section

2.4.1 Narrative
Not applicable.

2.5 Other Command Staff

2.5.1 Safety Officer
Not applicable.

2.6 Liaison Officer
Not applicable.

2.7 Information Officer
2.7.1 Public Information Officer

2.7.2 Community Involvement Coordinator
A Community Meeting 1s tentatively planned for February or March 2012.

3. Participating Entities
3.1 Unified Command
Indiana Department of Environmental Management
Indianapolis Department of Public Works
Pike Township Fire Department
City of Indianapolis

3.2 Cooperating Agencies
Marion County Health Department

4. Personnel On Site

START Contractor

Trihydro

Midwest (subcontractor to Trihydro)

EQ (subcontractor to Trihydro)

Roger Ward Engineering (subcontractor to Trihydro)
AVS (subcontractor to Trihydro)
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5. Definition of Terms

ASAOC - Administrative Settlement Agreement on Consent
ERRS - Emergency and Rapid Response Services

IDEM - Indiana Department of Environmental Management

0OSC - On-Scene Coordinator

POLREP - Pollution Report

PRP - Potentially Responsible Party

QMP - Qualty Management Plan

RCRA - Resource Conservation and Recovery Act

START - Superfund Technical Assessment and Response Team
U.S EPA - United States Environmental Protection Agency

6. Additional sources of information

6.1 Internet location of additional information/report
For additional information, please refer to the US EPA lead removal action website at www epaosc org/esi

6.2 Reporting Schedule
The next POLREP will be submitted at a date to be determined.

7. Situational Reference Materials
For additional information, please refer to the documents section at www epaosc org/esi
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